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Functional Area WBS #: 
8 – Intellectual Property and 
Technology Commercialization    

Completed by: R. W. Benedict (ANL-W) R. Barnes (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the most 
opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

Transfer Rights of INEEL/ANL-W Intellectual 
Property to one contractor.   X 

Receipt and protection of Invention Disclosures   X 
Coordinate Invention Disclosure Record Review 
Processes   X 
Transfer agreement rights assigned to 
INEEL/ANL-W to one contractor.   X 

Create Single Intellectual Property Database   X 

Royalty Allocation: Lab Portion/Inventor   X 

Partner Obligations Due: Milestones, Reports, Fees   X 

Work for Others Process   X 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

IDRs in process, Patent applications in process 
Work for Others Program 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If so, 
please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please describe.   
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GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 ANL-W IP management is conducted through the ANL-E office while INEEL IP management is 
conducted locally. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:   Level # 1 

Description: Minimal risk if not resolved by January 31, 2005. 

 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Implement IP management system and 
processes.    INL 
 
 


